
Rapid Response Contract Timeline

Environmental

Procure Env and Survey Contracts
Outreach (public and land managers)

Environmental Surveys
Biological & Cultural Report 

Environmental Stewardship Plan

Rapid Response Contract 
Board of Directors Review and Acceptance

Draft Construction RFP
Pre‐Final & Final RFP Prep/Review*

RFP Advertise through Award
Design Analysis and Submittal Reviews

Construction Period

*Includes legal review, comment review, and engineering review.
Please Note: This schedule is draft. Baseline schedule will be developed as a part of the project development team's project requirement document. 
USACE and CBP are researching additional construction strategies to reduce durations and result in earlier construction start
Assumptions:

Jul‐17 Aug‐17 Sep‐17Jan‐17 Feb‐17 Mar‐17 Apr‐17 May‐17 Jun‐17

(b) (5)
(b) (5)

(b) (5)

(b) (5) (b) (5)
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Rapid Response Contract Timeline

Environmental

Procure Env and Survey Contracts
Outreach (public and land managers)

Environmental Surveys
Biological & Cultural Report 

Environmental Stewardship Plan

Rapid Response Contract 
Board of Directors Review and Acceptance

Draft Construction RFP
Pre‐Final & Final RFP Prep/Review*

RFP Advertise through Award
Design Analysis and Submittal Reviews

Construction Period

*Includes legal review, comment review, and engineering review.
Please Note: This schedule is draft. Baseline schedule will be developed as a part of the project development team's project requirement document. 
USACE and CBP are researching additional construction strategies to reduce durations and result in earlier construction start
Assumptions:

Jul‐17 Aug‐17 Sep‐17Jan‐17 Feb‐17 Mar‐17 Apr‐17 May‐17 Jun‐17

(b)(6);(b)(7)(C)

(b) (5)
(b) (5)

(b) (5)

(b) (5)
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Example Phase 1 Project

Av
er
ag
e 

Ti
m
el
in
e

(d
ay
s)

Environmental

Procure Env and Survey Contracts
Outreach (public and land managers)

Environmental Surveys
Biological & Cultural Report 

Environmental Stewardship Plan

Real Estate
Site Visit & Tract Ownership Research

Right of Entry (ROE)
Declaration of Taking Devel. & Review

DOJ Files Action & Obtain ROE‐S
Metes & Bounds Survey & Valuation

Acquire Title Insurance
Offer to Sell ‐ Private Landowner

Declaration of Taking (CBP/USACE/DOJ)

Design and Acquisition
A/E RFP Development & Award
Draft Construction RFP & Survey

Pre‐Final & Final RFP Prep/Review*
RFP Advertise through Award

Complete Design (60,90,100%)

*Includes legal review, comment review, and engineering review.

Please Note: This schedule is draft. Baseline schedule will be developed as a part of the project development team's project requirement document. 

USACE and CBP are researching additional construction strategies to reduce durations and result in earlier construction start

Assumptions:

Jul‐17 Aug‐17 Sep‐17Jan‐17 Feb‐17 Mar‐17 Apr‐17 May‐17 Jun‐17

(b) (5)

(b) (5)
(b) (5)

(b) (5)

(b) (5)

(b) (5)
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# Activity Start Finish
1 ENV 
2 Envorinmental Funds Received
3 Procurement of ESP & Survey Contracts
4 Public Outreach
5 Coordination with Land Managers
6 Environmental Surveys
7 Draft Biological & Cultural Report
8 Draft ESP
9 Review Draft Biological & Cultural Reports

10 Final Draft Biological & Cultural Reports
11 Review Draft ESP Issue Comments
12 Issue Final ESP
13 Environmental Clearance

(b) (5)
(b) (5)

BW8 FOIA CBP 000229



Duration Predecessor Functional Area
Environmental
Environmental

30 1 Environmental
30 3 Environmental
7 3 Environmental

14 12 From RE, 4 Environmental
30 6 Environmental
30 6 Environmental
7 8 Environmental
7 9 Environmental
7 10 Environmental
7 11 Environmental

12 Environmental
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# Activity Start
1 USBP Phase I Requirements Defined
2 BPAM GIS Validation of Requirements
3 Project Team On‐site Reconnaisance
4 Real Estate Planning Funds Received
5 Tract Ownership Validation Data
6 Approach for ROE & Exploration
7 Condemn for ROE
8 Assemble DT Package
9 DT Package Reviews (USACE/CBP/DOJ)

10 File Action (DOJ)
11 Court Awards Possession for Survey
12 ROE‐S Obtained or Exercise Eminent Domain For Survey
13 Metes & Bounds Survey (Aliquot)
14 Valuation 
15 Acquire Title Insurance
16 Real Estate Acquisition Funds Received
17 Negotiate w/ Land Owner
18 Secure Offer to Sell 
19 Exercise Eminent Domain
20 Closing on Offer to Sell
21 Assemble DT Package
22 DT Package Reviews (USACE/CBP/DOJ)
23 Deposit Estimate of Just Compensation w/Court and File Action
24 Court Awards Possession 
25 Real Estate Certified

(b) (5)

(b) (5)
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Finish Duration Predecessor Functional Area
Proj Initiation
Proj Initiation
Proj Initiation
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate

(b) (5)

(b) (5)
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Assumptions

Agency Acceptance of  (b) (5)

BW8 FOIA CBP 000233



# Activity Start Finish Duration
1 PRD Received
2 Draft A/E RFP
3 A/E RFP Review
4 Final A/E RFP
5 A/E IGE
6 Funds Receipt for Design
7 Solicit A/E
8 A/E Proposal Prep
9 Proposal Received

10 Proposal Review & Acceptance
11 Award Package Assembly
12 Award Package Review
13 A/E Award
14 Kickoff
15 Draft RFP Prep & Survey
16 Draft RFP Submittal
17 Draft RFP Review
18 Comment Review Conference
19 Pre‐Final RFP Prep
20 Pre‐Final RFP Submittal
21 Pre‐Final RFP Review
22 Comment Review Conference
23 Final RFP Prep
24 Final RFP Submittal
25 Final RFP Review
26 Funds Received for Construction
27 Legal Review
28 Advertise milestone
29 Advertise period
30 SSEB
31 SSEB Report
32 SSA Report
33 Prepare Award
34 CBP CN
35 D/B Construction Award
36 Receipt of Bonds
37 Design Kickoff/NTP
38 60% Design
39 60% Design Review
40 60% Design Comment Resolution
41 90% Design
42 90% Design Review
43 90% Design Comment Resolution
44 100% Design
45 100% Design Review & Backcheck
46 100% Design Acceptance

(b) (5)

BW8 FOIA CBP 000234



47 Pre‐Construction Meeting
48 Mobilization
49 Construction Start (b) (5)
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Predecessor Functional Area Assumption
Design & Acq
Design & Acq
Design & Acq

3 Design & Acq
3 Design & Acq

FF Design & Acq
5 & 6 Design & Acq

7 Design & Acq
8 Design & Acq
9 Design & Acq

10 Design & Acq
Design & Acq

12 Design & Acq
13 Design & Acq
14 Design & Acq
15 Design & Acq
16 Design & Acq
17 Design & Acq

18 & 12(RE) Design & Acq
19 Design & Acq
20 Design & Acq
21 Design & Acq
22 Design & Acq
23 Design & Acq
24 Design & Acq

FF Design & Acq
25 Design & Acq
27 Design & Acq
28 Design & Acq
29 Design & Acq LPTA
30 Design & Acq
31 Design & Acq
32 Design & Acq
33 Design & Acq
34 Design & Acq
35 Design & Acq
36 Design & Acq
37 Design & Acq
38 Design & Acq
39 Design & Acq
40 Design & Acq
41 Design & Acq
42 Design & Acq
43 Design & Acq
44 Design & Acq
45 Design & Acq

(b) (5)

(b) (5)

(b) (5)
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46 Design & Acq
47 Design & Acq

48 & 25 From RE Design & Acq
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# Activity Start
1 ENV 
2 Envorinmental Funds Received
3 Procurement of ESP & Survey Contracts
4 Public Outreach
5 Coordination with Land Managers
6 Environmental Surveys
7 Draft Biological & Cultural Report
8 Draft ESP
9 Review Draft Biological & Cultural Reports

10 Final Draft Biological & Cultural Reports
11 Review Draft ESP Issue Comments
12 Issue Final ESP
13 Environmental Clearance

(b) (5)(b) (5)
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Finish Duration Predecessor Functional Area
Environmental
Environmental

1 Environmental
Environmental

3 Environmental
Environmental

6 Environmental
6 Environmental
Environmental
Environmental

9 Environmental
Environmental
Environmental

                          

(b) (5)
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# Activity Start
1 ENV 
2 Envorinmental Funds Received
3 Procurement of ESP & Survey Contracts
4 Public Outreach
5 Coordination with Land Managers
6 Environmental Surveys
7 Draft Biological & Cultural Report
8 Draft ESP
9 Review Draft Biological & Cultural Reports

10 Final Draft Biological & Cultural Reports
11 Review Draft ESP Issue Comments
12 Issue Final ESP
13 Environmental Clearance

(b) (5)(b) (5)
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Finish Duration Predecessor Functional Area
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental

               

(b) (5)
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# Activity Start
1 USBP Phase I Requirements Defined
2 BPAM GIS Validation of Requirements
3 Project Team On‐site Reconnaisance
4 Real Estate Planning Funds Received
5 Tract Ownership Validation Data
6 Approach for ROE & Exploration
7 Condemn for ROE
8 Assemble DT Package
9 DT Package Reviews (USACE/CBP/DOJ)

10 File Action (DOJ)
11 Court Awards Possession for Survey
12 ROE‐S Obtained or Exercise Eminent Domain For Survey
13 Metes & Bounds Survey
14 Valuation 
15 Acquire Title Insurance
16 Real Estate Acquisition Funds Received
17 Negotiate w/ Land Owner
18 Secure Offer to Sell 
19 Exercise Eminent Domain
20 Closing on Offer to Sell
21 Assemble DT Package
22 DT Package Reviews (USACE/CBP/DOJ)
23 Deposit Estimate of Just Compensation w/Court and File Action
24 Court Awards Possession
25 Real Estate Certified

(b) (5)

(b) (5)
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Finish Duration Predecessor Functional Area
Proj Initiation
Proj Initiation
Proj Initiation
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate

(b) (5)

(b) (5)
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# Activity Start Finish Duration
1 PRD Received
2 Draft A/E RFP
3 A/E RFP Review
4 Final A/E RFP
5 A/E IGE
6 Funds Receipt for Design
7 Solicit A/E
8 A/E Proposal Prep
9 Proposal Received

10 Proposal Review & Acceptance
11 Award Package Assembly
12 Award Package Review
13 A/E Award
14 Kickoff
15 Draft RFP Prep & Survey
16 Draft RFP Submittal
17 Draft RFP Review
18 Comment Review Conference
19 Pre‐Final RFP Prep
20 Pre‐Final RFP Submittal
21 Pre‐Final RFP Review
22 Comment Review Conference
23 Final RFP Prep
24 Final RFP Submittal
25 Final RFP Review
26 Funds Received for Construction
27 Legal Review
28 Advertise milestone
29 Advertise period
30 SSEB
31 SSEB Report
32 Discussions
33 Revised Proposals
34 SSEB Report
35 SSA Report
36 Prepare Award
37 CBP CN
38 D/B Construction Award
39 Receipt of Bonds
40 Design Kickoff/NTP
41 60% Design
42 60% Design Review
43 60% Design Comment Resolution
44 90% Design
45 90% Design Review
46 90% Design Comment Resolution

(b) (5)
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47 100% Design
48 100% Design Review & Backcheck
49 100% Design Acceptance
50 Pre‐Construction Meeting
51 Mobilization
52 Construction Start

(b) (5)
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Predecessor Functional Area
Design & Acq
Design & Acq
Design & Acq
Design & Acq

3 Design & Acq
ff Design & Acq
5 & 6 Design & Acq

7 Design & Acq
8 Design & Acq
9 Design & Acq

10 Design & Acq
Design & Acq

12 Design & Acq
13 Design & Acq

Design & Acq
15 Design & Acq
16 Design & Acq
17 Design & Acq

18 & 12(RE) Design & Acq
19 Design & Acq
20 Design & Acq
21 Design & Acq
22 Design & Acq
23 Design & Acq
24 Design & Acq

FF Design & Acq
25 Design & Acq
27 Design & Acq
28 Design & Acq
29 Design & Acq
30 Design & Acq
31 Design & Acq
32 Design & Acq
33 Design & Acq
34 Design & Acq
35 Design & Acq
36 Design & Acq
37 Design & Acq
38 Design & Acq
39 Design & Acq
40 Design & Acq
41 Design & Acq
42 Design & Acq
43 Design & Acq
44 Design & Acq
45 Design & Acq

(b) (5)

(b) (5)
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46 Design & Acq
47 Design & Acq
48 Design & Acq
49 Design & Acq
50 Design & Acq

51 & 25 From RE Design & Acq
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Example Phase 1 Project

Av
er
ag
e 

Ti
m
el
in
e

(d
ay
s)

Environmental

Procure Env and Survey Contracts
Outreach (public and land managers)

Environmental Surveys
Biological & Cultural Report 

Environmental Stewardship Plan

Real Estate
Site Visit & Tract Ownership Research

Right of Entry (ROE)
Declaration of Taking Devel. & Review

DOJ Files Action & Obtain ROE‐S
Metes & Bounds Survey & Valuation

Acquire Title Insurance
Offer to Sell ‐ Private Landowner

Declaration of Taking (CBP/USACE/DOJ)

Design and Acquisition
A/E RFP Development & Award
Draft Construction RFP & Survey

Pre‐Final & Final RFP Prep/Review*
RFP Advertise through Award

Complete Design (60,90,100%)

*Includes legal review, comment review, and engineering review.

Please Note: This schedule is draft. Baseline schedule will be developed as a part of the project development team's project requirement document. 

USACE and CBP are researching additional construction strategies to reduce durations and result in earlier construction start

Assumptions:

Jul‐17 Aug‐17 Sep‐17Jan‐17 Feb‐17 Mar‐17 Apr‐17 May‐17 Jun‐17

(b) (5)

(b) (5)
(b) (5)

(b) (5)

(b) (5)
(b) (5)
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# Activity Start Finish
1 ENV 
2 Envorinmental Funds Received
3 Procurement of ESP & Survey Contracts
4 Public Outreach
5 Coordination with Land Managers
6 Environmental Surveys
7 Draft Biological & Cultural Report
8 Draft ESP
9 Review Draft Biological & Cultural Reports

10 Final Draft Biological & Cultural Reports
11 Review Draft ESP Issue Comments
12 Issue Final ESP
13 Environmental Clearance

(b) (5)
(b) (5)
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Duration Predecessor Functional Area
Environmental
Environmental

30 1 Environmental
30 3 Environmental
7 3 Environmental

14 12 From RE, 4 Environmental
30 6 Environmental
30 6 Environmental
7 8 Environmental
7 9 Environmental
7 10 Environmental
7 11 Environmental

12 Environmental
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# Activity Start
1 USBP Phase I Requirements Defined
2 BPAM GIS Validation of Requirements
3 Project Team On‐site Reconnaisance
4 Real Estate Planning Funds Received
5 Tract Ownership Validation Data
6 Approach for ROE & Exploration
7 Condemn for ROE
8 Assemble DT Package
9 DT Package Reviews (USACE/CBP/DOJ)

10 File Action (DOJ)
11 Court Awards Possession for Survey
12 ROE‐S Obtained or Exercise Eminent Domain For Survey
13 Metes & Bounds Survey (Aliquot)
14 Valuation 
15 Acquire Title Insurance
16 Real Estate Acquisition Funds Received
17 Negotiate w/ Land Owner
18 Secure Offer to Sell 
19 Exercise Eminent Domain
20 Closing on Offer to Sell
21 Assemble DT Package
22 DT Package Reviews (USACE/CBP/DOJ)
23 Deposit Estimate of Just Compensation w/Court and File Action
24 Court Awards Possession 
25 Real Estate Certified

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
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Finish Duration Predecessor Functional Area
1 Proj Initiation

1 Proj Initiation
1 Proj Initiation

Real Estate
3(FF Real Estate

14 5 Real Estate
6 Real Estate

5 7,8 Real Estate
10 9 Real Estate
5 10 Real Estate
5 11 Real Estate

11 Real Estate
5 Real Estate

15 SS W/13 Real Estate
30 13 Real Estate

14(FF‐ Real Estate
14 14,15,16 Real Estate

17 Real Estate
Real Estate

30 18 Real Estate
5 19 Real Estate

10 21 Real Estate
FF Real Estate
FF Real Estate

24 Real Estate

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
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Assumptions

Agency Acceptance of  (b) (5)
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# Activity Start Finish Duration
1 PRD Received
2 Draft A/E RFP
3 A/E RFP Review
4 Final A/E RFP
5 A/E IGE
6 Funds Receipt for Design
7 Solicit A/E
8 A/E Proposal Prep
9 Proposal Received

10 Proposal Review & Acceptance
11 Award Package Assembly
12 Award Package Review
13 A/E Award
14 Kickoff
15 Draft RFP Prep & Survey
16 Draft RFP Submittal
17 Draft RFP Review
18 Comment Review Conference
19 Pre‐Final RFP Prep
20 Pre‐Final RFP Submittal
21 Pre‐Final RFP Review
22 Comment Review Conference
23 Final RFP Prep
24 Final RFP Submittal
25 Final RFP Review
26 Funds Received for Construction
27 Legal Review
28 Advertise milestone
29 Advertise period
30 SSEB
31 SSEB Report
32 SSA Report
33 Prepare Award
34 CBP CN
35 D/B Construction Award
36 Receipt of Bonds
37 Design Kickoff/NTP
38 60% Design
39 60% Design Review
40 60% Design Comment Resolution
41 90% Design
42 90% Design Review
43 90% Design Comment Resolution
44 100% Design
45 100% Design Review & Backcheck
46 100% Design Acceptance

(b) (5)
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47 Pre‐Construction Meeting
48 Mobilization
49 Construction Start (b) (5)
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Predecessor Functional Area Assumption
Design & Acq
Design & Acq
Design & Acq

3 Design & Acq
3 Design & Acq

FF Design & Acq
5 & 6 Design & Acq

7 Design & Acq
8 Design & Acq
9 Design & Acq

10 Design & Acq
Design & Acq

12 Design & Acq
13 Design & Acq
14 Design & Acq
15 Design & Acq
16 Design & Acq
17 Design & Acq

18 & 12(RE) Design & Acq
19 Design & Acq
20 Design & Acq
21 Design & Acq
22 Design & Acq
23 Design & Acq
24 Design & Acq

F Design & Acq
25 Design & Acq
27 Design & Acq
28 Design & Acq
29 Design & Acq LPTA
30 Design & Acq
31 Design & Acq
32 Design & Acq
33 Design & Acq
34 Design & Acq
35 Design & Acq
36 Design & Acq
37 Design & Acq
38 Design & Acq
39 Design & Acq
40 Design & Acq
41 Design & Acq
42 Design & Acq
43 Design & Acq
44 Design & Acq
45 Design & Acq

(b) (5)

(b) (5)

(b) (5)
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46 Design & Acq
47 Design & Acq

48 & 25 From RE Design & Acq

BW8 FOIA CBP 000257



# Activity Start
1 ENV 
2 Envorinmental Funds Received
3 Procurement of ESP & Survey Contracts
4 Public Outreach
5 Coordination with Land Managers
6 Environmental Surveys
7 Draft Biological & Cultural Report
8 Draft ESP
9 Review Draft Biological & Cultural Reports

10 Final Draft Biological & Cultural Reports
11 Review Draft ESP Issue Comments
12 Issue Final ESP
13 Environmental Clearance

(b) (5)(b) (5)
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Finish Duration Predecessor Functional Area
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental

                         

(b) (5)
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# Activity Start
1 USBP Phase I Requirements Defined
2 BPAM GIS Validation of Requirements
3 Project Team On‐site Reconnaisance
4 Real Estate Planning Funds Received
5 Tract Ownership Validation Data
6 Approach for ROE & Exploration
7 Condemn for ROE
8 Assemble DT Package
9 DT Package Reviews (USACE/CBP/DOJ)

10 File Action (DOJ)
11 Court Awards Possession for Survey
12 ROE‐S Obtained or Exercise Eminent Domain For Survey
13 Metes & Bounds Survey
14 Valuation 
15 Acquire Title Insurance
16 Real Estate Acquisition Funds Received
17 Negotiate w/ Land Owner
18 Secure Offer to Sell 
19 Exercise Eminent Domain
20 Closing on Offer to Sell
21 Assemble DT Package
22 DT Package Reviews (USACE/CBP/DOJ)
23 Deposit Estimate of Just Compensation w/Court and File Action
24 Court Awards Possession
25 Real Estate Certified

(b) (5)
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Finish Duration Predecessor Functional Area
Proj Initiation
Proj Initiation
Proj Initiation
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate

(b) (5)

(b) (5)

BW8 FOIA CBP 000261



# Activity Start Finish Duration
1 PRD Received
2 Draft A/E RFP
3 A/E RFP Review
4 Final A/E RFP
5 A/E IGE
6 Funds Receipt for Design
7 Solicit A/E
8 A/E Proposal Prep
9 Proposal Received

10 Proposal Review & Acceptance
11 Award Package Assembly
12 Award Package Review
13 A/E Award
14 Kickoff
15 Draft RFP Prep & Survey
16 Draft RFP Submittal
17 Draft RFP Review
18 Comment Review Conference
19 Pre‐Final RFP Prep
20 Pre‐Final RFP Submittal
21 Pre‐Final RFP Review
22 Comment Review Conference
23 Final RFP Prep
24 Final RFP Submittal
25 Final RFP Review
26 Funds Received for Construction
27 Legal Review
28 Advertise milestone
29 Advertise period
30 SSEB
31 SSEB Report
32 Discussions
33 Revised Proposals
34 SSEB Report
35 SSA Report
36 Prepare Award
37 CBP CN
38 D/B Construction Award
39 Receipt of Bonds
40 Design Kickoff/NTP
41 60% Design
42 60% Design Review
43 60% Design Comment Resolution
44 90% Design
45 90% Design Review
46 90% Design Comment Resolution

(b) (5)

BW8 FOIA CBP 000262



47 100% Design
48 100% Design Review & Backcheck
49 100% Design Acceptance
50 Pre‐Construction Meeting
51 Mobilization
52 Construction Start

(b) (5)
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Predecessor Functional Area
Design & Acq
Design & Acq
Design & Acq
Design & Acq

3 Design & Acq
ff Design & Acq
5 & 6 Design & Acq

7 Design & Acq
8 Design & Acq
9 Design & Acq

10 Design & Acq
Design & Acq

12 Design & Acq
13 Design & Acq

Design & Acq
15 Design & Acq
16 Design & Acq
17 Design & Acq

18 & 12(RE) Design & Acq
19 Design & Acq
20 Design & Acq
21 Design & Acq
22 Design & Acq
23 Design & Acq
24 Design & Acq

FF ) Design & Acq
25 Design & Acq
27 Design & Acq
28 Design & Acq
29 Design & Acq
30 Design & Acq
31 Design & Acq
32 Design & Acq
33 Design & Acq
34 Design & Acq
35 Design & Acq
36 Design & Acq
37 Design & Acq
38 Design & Acq
39 Design & Acq
40 Design & Acq
41 Design & Acq
42 Design & Acq
43 Design & Acq
44 Design & Acq
45 Design & Acq

(b) (5)

(b) (5)
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46 Design & Acq
47 Design & Acq
48 Design & Acq
49 Design & Acq
50 Design & Acq

51 & 25 From RE Design & Acq

BW8 FOIA CBP 000265




